3/25/02

NASA Airborne Science Platform Projections

DC-8 Dated: March 25. 2002

DC-8 5-Year Plan

Contact
Flight Programs Instruments Mission Commitment Location Discipline Estimated FISCAL YEAR
Start End Manager Hours Oct Nov Dec Jan Feb Mar | Apr May Jun Jul Aug Sep
FY 2002 —--f-— i Fy2002 [---—-J -] [ ] —
Cold Land Processes AIRSAR 23-Jan-02 | 14-Apr-02 CONUS Jasinski 50 4— CLP ?
ICE and AirSci 02-1 AIRSAR 07-Feb-02 | 01-Apr-02 DFRC/Midwest LaBrecque 50 < ICE/AISGi
IHOP LASE 29-Apr-02 [ 19-Jun-02 Midwest Dodge 50 <4— [HOP —p»
Osh Kosh Air Show 21-Jul-02 31-Jul-02 Wisconsin Wi
Maintenance & Upgrades
"B" Level Inspection 09-Oct-02 | 22-Nov-02 DFRC Mace i "B" Level F
Est. Total Hours 150
FY 2003 --—-ft---—---————-————f-————1 FY2003 f----—4—————--————f————_] P
SOLVE-2 01-Dec-02 [ 28-Feb-03 HI & AK/Sweden Kurylo 100 —— SOLVE=2 —; #
AMSR-E/Cold Land Processes AIRSAR,PR-2,AESMIR,PSR | 01-Mar-03 | 07-Mar-03 CO King/Jasinski 230 AMSR-E
Maintenance & Upgrades
"B" Level Inspection 01-Oct-02 | 30-Nov-02 DFRC Mace "B" Level —F
"D" Level Inspection 08-Sep-03 | 31-Jan-04 DFRC Mace "D" Level
Est. Total Hours 330
FY 2004 D et I S Sa—— FY2004 f---—--f----—-F-—---}----— i
PACRIM Il AIRSAR 01-Dec-03 [ 01-Mar-04 Pacific Rim LaBrecque 250 i— PACRIM Il 3 PACRIM lIl
Cold Land Processes Experiment AIRSAR, PSR 01-Feb-04 | 07-Apr-04 Colorado Jasinski 100 4— CLP
LBA-SAR AIRSAR 01-Jun-04 | 31-Jul-04 Brazil Wickland 100 t LBA-SAR —‘
INTEX-East (+ER-2, P-3B, & WB-57) GTE Configuration 01-Jun-04 | 31-Aug-04 East Coast Conners 170 I INTEX —;
CAMEX-5 (+ER-2) 01-Aug-04 | 30-Sep-04 South East Coast Kakar 100 g: CAMEX 5 —Ppl
Antarctic Sea Ice PSR, Radiometers, ATM 01-Aug-04 | 30-Oct-04 Chile King 100 AntASI
Maintenance & Upgrades
"D" Level Inspection (contd) 08-Sep-03 | 31-Jan-04 DFRC Mace "D" Level F
Est. Total Hours 570
FY 2005 €--—--1-----{------p-———-1-----1 FY 2005 f----—f-----7------f-----1 --——-P
Antarctic Sea Ice (from FY04) PSR, Radiometers, ATM 01-Aug-04 | 30-Oct-04 Chile King AntASI F
North American Carbon-1 (+P-3B & Citation) 01-Nov-04 [ 30-Nov-04 Wickland NAC-1
North American Carbon-2 (+P-3B & Citation) 01-Jan-05 | 31-Jan-05 Wickland NAC-2
Precip-05 | JPL, Radar, JA Radiometer | 23-Mar-05 [ 22-Jun-05 California King 115 —— Precip04 ——P»
North American Carbon-3 (+P-3B & Citation) 01-Apr-05 | 31-Jul-05 Wickland 47 NAC-3 —;
TWC (+ER-2 & P-3B) 01-Jun-05 | 31-Aug-05 Kurylo ¢ TWC >
Earth Scope AIRSAR 01-Sep-05 | 30-Sep-05 Western US LaBrecque Earthscope
Maintenance & Upgrades
"B" Level Inspection 01-Nov-04 [ 15-Dec-04 DFRC Mace iq 'B"Level P
Est. Total Hours 115
FY 2006 [ TS S ) Y S —— FY2006 J--———J-————J————_J-———_] >
Strat Polar-North (+ER-2 & Globalhawk), 01-Dec-05 | 31-Jan-06 Kurylo i — SP-North —;
INTEX-West (+P-3B & ER-2) GTE Configuration 01-Mar-06 | 31-May-06 West Coast Conners 170 1— INTEX —F
Earth Scope AIRSAR 01-Jun-06 | 31-Jul-06 Western US LaBrecque = Earthscope P
Strat Polar-South (+ER-2 & Globalhawk) 01-Aug-06 | 30-Sep-06 Kurylo 4— SP-South —F
Maintenance & Upgrades
"B" Level Inspection 09-Apr-06 | 13-May-06 DFRC Mace B[
Est. Total Hours 170
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